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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR:     ABRAMS SYSTEM TECHNICAL SUPPORT (STS)

CONTRACTOR:       GENERAL DYNAMICS LAND SYSTEMS (GDLS) INC.

                  STERLING HEIGHTS, MICHIGAN

THIS ACTION:      P00108 to DAAE07-01-C-N075

CURRENT AMOUNT:   $480,331,311.00

THIS ACTION:      $   -214,165.00

NEW AMOUNT:       $480,117,146.00

1.   The purpose of this modification is to deobligate excess funds under CLINs 0020 and 0047, as follows:

2.  CLIN 0020 - U.S. Marine Corp - Research & Development is being reduced by $14,165. Authorized labor/manhours is reduced by $12,140;

116.92 labor/manhours are being deducted at an option 1 rate of $103.83 ($95.31 cost, $8.52 fixed fee).  Authorized Material is reduced

by $2,025 ($1,859 cost, $ 166 fixed fee). The total amount of the CLIN is reduced by $14,165 from $384,006 to $369,841.  CLIN 0020AC,

ACRN: DY is adjusted.

3.  CLIN 0047 - USMC ABV Armor Fabrication is being reduced by $200,000. 1,667.92 labor/manhours are being deducted at an option 1 rate

of $119.91 ($110.08 cost, $9.83 fixed fee).  The total amount of the CLIN is reduced by $200,000 from $780,540 to $580,540.  CLIN

0047AA, ACRN: EB is adjusted.

4.  This action is being accomplished on a page substitution basis.  The attached pages are replacement pages to the contract.  As a

result of this action, the total amount of the contract is decreased by $214,165.00 from $480,331,311 to $480,117,146.

5.  Option 1 Labor/manhours, material and subcontracting pools are adjusted as follows:

Labor/manhours:                           Material Ceiling:

11,099,808 available hours                $208,719,099 available material pool

2,920,786.08 Hours used to date           $ 98,987,284 Mat'l $$ used to date

 -  1,784.84 Hrs exercised this action    $    - 2,025 Mat'l $$ this action

2,919,001.24 Total Option Hrs authorized  $ 98,985,259 Mat'l $$ authorized

8,180,806.76 Available Option Hours       $109,733,840 Mat'l $$ Available

Subcontracting Ceiling:

$ 60,796,106 Available Subcontracting pool

$ 13,032,289 Subcontracting $$ used to date

$        -0- Subcontracting $$ this action

$ 13,032,289 Subcontracting $$ authorized

$ 47,763,817  Available Subcontracting

6.   This modification, P00108, is signed out of sequence. P00106 and P00107 are pending.

                                               *** END OF NARRATIVE A 091 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0020          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: U.S. MARINE RESEARCH & DEVELOPMENT (R&D)

LABOR/MANHOURS:     3,561.99  *

ESTIMATED COST:         $339,493  *

FIXED FEE:              $ 30,348  *

TOTAL:                  $369,841  *

MATERIAL AUTHORIZED:    $ -0-   *

MATERIAL COST:          $   -0-  *

MATERIAL FEE:           $   -0-  *

TOTAL MATERIAL COST:    $   -0-  *

TOTAL CUMULATIVE FUNDING:  $369,841  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 30 SEP 2004 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

                     *  ADDED BY MODIFICATION P00108

                              (End of narrative B001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0020AC        SERVICES LINE ITEM                                                                           $         35,835.00              __________________                                                                            __________________

              NOUN: USMC STUDY

              PRON: 473GACA347    PRON AMD: 02    ACRN: DY

              CUSTOMER ORDER NO: M9545002MPR2DJ3

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $        35,835.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0047          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: U.S. MARINE ARMORED BREACHER VEHICLE(ABV)- ARMOR FABRICATION

AUTHORIZED LABOR/MANHOURS:     2,801.02  *

ESTIMATED COST:         $308,339  *

FIXED FEE:              $ 27,532  *

TOTAL:                  $335,871  *

MATERIAL AUTHORIZED:    $244,669

MATERIAL COST:          $224,603

MATERIAL FEE:           $ 20,066

TOTAL MATERIAL COST:    $244,669

TOTAL CUMULATIVE FUNDING: $580,540    *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2006 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

                     * MODIFIED BY P00108

                              (End of narrative A001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

0047AA        SERVICES LINE ITEM                                                                           $        380,540.00              __________________                                                                            __________________

              NOUN: 4 SETS MTL AND DRAFTING HRS

              PRON: 473CUS0247    PRON AMD: 03    ACRN: EB

              CUSTOMER ORDER NO: M9545003MPR3CZ7

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $       380,540.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0020AC  473GACA347             DY       2        $          50,000.00  $         -14,165.00            $          35,835.00

        M9545002MPR2DJ3

0047AA  473CUS0247             EB       2        $         580,540.00  $        -200,000.00            $         380,540.00

        M9545003MPR3CZ7

                                                                           _________________

                                                         NET CHANGE    $        -214,165.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Marine Corps         DY        17  231319M7KF2500080200674432DC2316D00002MPR2DJ3                        $         -14,165.00

Marine Corps         EB        17  341319M7KF2500080200674432DC2316D00003MPR3CZ7                        $        -200,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $        -214,165.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     480,331,311.00              $        -214,165.00              $     480,117,146.00
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